Project Lead

Appendix 2 Mon, 01/04/2024 Project Start: 4 Nov 2024 11 Nov 2024 18 Nov 2024 25 Nov 2024 2 Dec 2024 9 Dec 2024 16 Dec 2024 23 Dec 2024 32 Display Week 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 PROGRESS GAP analysis to Inform Local Provision/Need Activities Name PCF member of SSIB. Coram Parent Champion PCF involved in co-production activities in relation to DBV Programme, 1/4/24 31/3/25 Beth Kelly represented on workings groups and at the SEND strategic Improvement Board Programme, Family Hub workshops 75% 1/4/24 30/6/24 Catherine Kane Communication Strategy re DBV to parents, schools, settings and local area Communication Plan and SEND Blog in place Beth Kelly/Peta 80% 1/4/24 30/9/24 31/8/24 GAP analysis of Local Offer completed Paper submitted to DMT - September 2024 Jane Seymour/Beth Kelly 100% 1/6/24 incorporated into SEND and Inclusion Delivery Plan Local Offer co-production -survey to parents/carers on effectiveness and reach Beth Kelly/Hannah Geddert 100% 1/6/24 31/8/24 supporting refresh of Local Offer - publication of You Said we Did document in Oct 2024 Joint commissioning opportunities explored with Local Area Partners re; any Production of Plans on a page by Education, Therapies Catherine Kane 80% 1/6/24 30/9/24 100% 1/7/24 31/7/24 Azim Mohamed Hannah Geddert 20% 1/9/24 30/9/24 Work underway to change to new platform - Phase 1 complete by October - Revised Local Offer Phase 2 November - technical delays may impact on delivery -Beth Kelly 25% 1/9/24 30/11/24 additional resource requested to support updating Loc Offer - 0.3 FT equivalent funded until Dec 2024 from Launch of Refreshed Local Offer DBV. Business case submitted for BAU requirement Information sharing & Communication activities to Families, Schools and Local 0% 1/10/24 31/3/25 Area Partners-Regular workshops etc held 80% 1/11/24 31/11/24 Nicola Ponton Annual Impact Assessment -HNB Budget 2025/26 Submitted to Schools Forum **Ensuring Sufficiency** Ongoing activities with wider Data Management Azim Mohamed/Catherine Revision of data processing systems to inform SEND Sufficiency Strategy systems within WBC to improve data capture and 709 1/4/24 31/7/24 Cane 15% 1/5/24 1/3/25 Following High Cost Placement Review - Business case submitted for revised Commissioning structure across New systems established for INMSS/AP SEND contract monitoring 30/6/24 80% 1/6/24 Susan Tanner Children's Services - September 2024/focus on commissioning a brokerage - completed March 2025 Following High Cost Placement Review - Business case submitted for revised Commissioning structure across Susan Tanner/Catherine Launch of Consultation of Commissioning Framework 10% 1/6/24 30/6/24 Children's Services - September 2024-focus on Kane commissioning and brokerage - completed March 202 Draft SEND Sufficiency Plan Awaiting sign off from DMT Catherine Kane 100% 1/7/24 31/8/24 Ratification of SEND Sufficiency Plan 95% 1/9/24 31/10/24 Corporate Board Catherine Kane Following High Cost Placement Review - Business case submitted for revised Commissioning structure across SEND Commissioning Framework ratified 80% 1/9/24 31/10/24 Catherine Kane Children's Services - September 2024 -occurs on commissioning a brokerage - completed March 2025 80% 1/11/24 30/11/24 Nicola Ponton Annual Impact Assessment -HNB Budget 2025/26 Submitted to Schools Forum Financial Sustainability Funding review Launched 7.10.2024 _ Decision making paper recommendations reviewed in light of High Cos Placement Review - more system changes required to Launch of co-produced Banding Review and Decision-Making Processes Susan Tanner/Jane Seymour 100% 1/5/24 31/8/24 incorporate core agency changes - phased change incorporating the outcomes of the SEND funding revi Co -production element underway with schools -revised programme deliver - July 2025 Phase 2 Banding Review - co production of new funding arrangements Susan Tanner/Helen Redding 7/10/24 1/7/25 Hester Collicutt 25% 1/9/24 31/9/24 Launch of Pilot new Funding arrangements - see 31 - revised programme of

1/9/24

31/3/25

Susan Tanner/Helen Redding

Revised Programme of delivery - see 31

		Display Week:		32		4 Nov 2024	11	1 Nov 2024	18 Nov	2024	25 Nov 20	24	2 Dec 202	24	9 Dec 20	024	16 Dec	2024	23 Dec 2	.024
					1	4 5 6 7 8	9 10 11 12	13 14 15 16	17 18 19 20 2	1 22 23 24 2	5 26 27 28 2	9 30 1 2	3 4 5	6 7 8	9 10 11 12	13 14 15	16 17 18 1	9 20 21 22	23 24 25 26	27 28 29
TASK		ASSIGNED TO	PROGRESS	START		M T W T F	S S M T	w T F S	S M T W T	FSS	A T W T F	s s m	T W T	F S S I	M T W T	F S S	M T W T	F S S	M T W T	F S S
Impact report to Schools Forum and ratification of reviewed Banding System	This will now be a report to Schools Forum - providing overarching update on DBV in Nov 2024			1/3/25	31/3/25															
Annual Impact Assessment -HNB Budget 2025/26	Submitted to Schools Forum	Nicola Ponton	80%	1/11/24	30/11/24															
Supporting Inclusive Practice																				
Launch of revised whole area Mental Health Project - Delayed until Sept 2024	Revised Mental Health Project Development with Virtual School/AE Education/Birmingham Newman University - Launching Oct 2024 - will continue until July 2025	Hester Collicutt	100%	1/4/24	31/7/25															
Increase capacity in existing Autism/Early Years/ and Special School Outreach Teams - awaiting outcome of Longitudinal study for HFG and recommendations	EDIT team increased capacity to undertake transitions work until March 2025 - funded by DBV - Longitudinal study delayed	Karen Bartlett	80%	1/4/24	30/9/24															
Review referral process: explore single point of access to services (links with Workstream 1; GAP analysis)	Early Years review undertaken , "Plans on Page " supporting this work- in design - published - parent friendly version in draft form	Beth Kelly/Karen Bartlett	80%	1/4/24	30/9/24															
Co-produced design of Transition Support Programme with settings/schools/PCF	Co-produced with schools - Transitions Guidance for 6/7 transfer to be published in October 2024 - Early Years Transitions Guidance - to be published \Cotober 2024 - Parental Guidance needs to be developed 8Y Dec 2024	Karen Bartlett	100%	1/5/24	31/7/24															
Pilot of Transition Support Progamme	This programme will extend 6 months - will additional staff in place funded by DBV - request to schools Forum to Match fund to allow the Progamme to extend for one year _commencing Jan 2025	Karen Bartlett	60%	1/8/24	31/7/25															
Evaluation of Impact of Mental Health Project	Delayed until June/July 2025 - due to delay in implementation of project	Gus Marriott		1/1/25	31/7/25															
Evaluation of Transition Support Programme	Early Years to Reception under evaluation - Nov 2024, 6/7 transition delayed - partial evaluation by June/Jul 2025	Karen Bartlett		1/1/25	28/2/25															
Annual Impact Assessment -HNB Budget 2025/26	Submitted to Schools Forum -Nov 2024	Nicola Ponton	80%	1/11/24	30/11/24															
Insert new rows ABOVE this one																				