NEWBURY SPORTS HUB

DRAFT PROGRAMME (SUBJECT TO WEATHER) VELOCITY SPORTS LTD

ARTIFICIAL PITCH WORKS (CONSTRUCTION)

Pre Contract Mobilisation (4 weeks)

- a Preparation of Health & Safety Documentation
- b RAMS Issued
- c Detailed design development
- d Procurement of long lead in items
- e Procurement of key sub contractors
- f Construction file created and issued



