Better Care Fund – Progress Report Title of Report: Report to be The Health and Wellbeing Board considered by: **Date of Meeting:** 30th July 2015 To update the Health and Wellbeing Board about **Purpose of Report:** progress on the Better Care Fund schemes and to seek approval of the first quartely data return. **Recommended Action:** For information and approval. When decisions of the Health and Wellbeing Board impact on the finances or general operation of the Council, recommendations of the Board must be referred up to the Executive for final determination and decision. Will the recommendation require the matter to be referred to the Council's Executive for No: 🔀 Yes: final determination? Is this item relevant to equality? Please tick relevant boxes Yes No Does the policy affect service users, employees or the wider community and: • Is it likely to affect people with particular protected characteristics \boxtimes differently? • Is it a major policy, significantly affecting how functions are delivered? \boxtimes • Will the policy have a significant impact on how other organisations \boxtimes operate in terms of equality? • Does the policy relate to functions that engagement has identified as \boxtimes being important to people with particular protected characteristics? Does the policy relate to an area with known inequalities? \boxtimes Outcome Where one or more 'Yes' boxes are ticked, the item is relevant to equality. In this instance please give details of how the item impacts upon the equality streams under the executive report section as outlined. Health and Wellbeing Board Chairman details Name & Telephone No.: Councillor Graham Jones (01235) 762744 E-mail Address: Gjones@westberks.gov.uk **Contact Officer Details** Name: Tandra Forster Job Title: Head of Adult Social Care 01635 519736 Tel. No.: E-mail Address: tforster@westberks.gov.uk

Executive Report

1. Programme Status

1.1 Work is underway on all of the schemes in the West Berkshire BCF programme. The two locality projects are currently rated as amber, remedial actions have been agreed to ensure projects are on track.

2. BCF Projects progress

(1) Hospital At Home

The business case has now been reframed to shift the focus to early supported discharge and admission avoidance. Further work has been completed on the costs/benefits assessment and, this is to be reviewed by the Hospital at Home Project Group. The focus is on health provider provision but any impact for social care services will be kept under close review from the scheme commencement as a 'soft launch' on June 22nd.

(2) Integrated Health and Social Care Hub

The Health Hub is already successfully operating as a conduit for referrals from Health to Local authorities. The scope of the project has been to develop a single triage point for all referrals to Health and the Local Authorities. This development would contradict the new approach to Adult Social Care that the Council is adopting where the emphasis is on a detailed engagement with clients at the first point of contact in order to link individuals with universal services, and where necessary funded services as quickly as possible to minimise dependency on Council funded services. The position that the Council is taking is that the current function of the Hub is helpful, however, the Council would not transfer it's resources to the proposed Health and Social Care Hub to support a Triage function being carried out on behalf of West Berkshire Council. The project is expected to proceed on the basis that it will provide the Triage function as planned for Wokingham Council.

(3) Enhanced Care and Nursing homes support

Scheme is focussed on preventing admissions to hospital. It is investing in a Pharmacist and Speech and Language Therapist to support the delivery of care in care homes. New NICE guidance may result in a shift in focus to include more engagement with local authorities to reflect our new responsibilities under the Care Act.

(4) **Joint Care Provider Project** (incorporating 7 day working and direct commissioning by specified health staff)

The project will simplify access to and reduce duplication in the delivery of care by BHFT Intermediate Care, and the Council's Maximising Independence and Reablement care Services. The Innovation phase of the project, testing the new 'Pathway' for all individuals being discharged from the Royal Berkshire Hospital commenced on June 1st. This will be followed by a Consolidation Phase responding to community referrals as well as discharges from Swindon, Basingstoke

and West Berkshire Community Hospitals extending the service from September 2015.

(5) Personal Recovery Guide

The scheme will provide a Guide to vulnerable residents who are using the complex network of health and social care services. Contracts have been signed with Red Cross, AgeUK and the Volunteer Centre West Berkshire (VCWB) to provide this joint service in a pilot phase commencing on 1st July 2015; proving the value of this service is planned to lead to an ongoing contract through competitive tender from April 2016.

3. Equalities

3.1 Projects contained within the Better Care Fund programme are focused service improvement and should result in a better service for all.

4. Recommendations

4.1 That the quarterly data collection return be approved, as set out in paragraph 2.2 of this report.

Appendices

Appendix A – Integration Portfolio Status Report and Risk Register

Appendix B – Highlight reports: Included within separate information only pack

Consultees

Officers Consulted: Toby Ellis, Paul Coe, Steve Duffin, Shairoz Claridge, Patrick

Leavey

Other: Not applicable