New or Refreshed Actions

			Health and Wellbeing Strategy Delivery Plan 2022-2025														
Objective	Description	New 23/24	Owned by	Contact Timescale	Indicator	Target		2022/23					2023/24				
							Q1	Q2	Q3	Q4	RAG Status	Q1	Q2	Q3	Q4	RAG Status	Commentary
Priority 1 - Reduce the dif	ferences in health between o	different grou	ps of people														
1.3: Take a Health in All Policies approach	1.3.3: Identify a current opportunity for a multi-team HiAP pilot project within the Council that can be used as a showcase piece in further staff education.		Health Inequalities Task Force	Elisabeth Gowens Sep-24	Opportunity identified Project plan put together and approved Commissioning process complete Service delivered Follow-up data collected and analysed Final report on both service and the broader HiAP process												We worked through 2021/22 with colleagues in Environment and Education to design a service that could: * Deliver the Environment Deliver Plan's action to 'encourage children to spend more time in nature' * Deliver statutory health education to primary school children * Pilot a new healthy lifestyle service, focusing on nutrition and physical activity, for primary school children A contract was awarded to the Bucks, Berks and Oxon Wildlife Trust (BBOWT) to deliver this pilot programme to three year groups in two local primary schools. Delivery of the programme commenced in Sept 2023. Deliver will be complete by June 2023 and all final data and reports complete by Q1-Q2 2024
	1.3.5: Refine and improve process for reviewing new council policies and impact on health and emotional wellbeing (including a focus on reducing health inequalities)		Health Inequalities Task Force	Elisabeth Gowens Mar-23	Process developed. Template implemented	е											Work underway with colleagues in Legal to discuss the best way to move this process forward. Q3: This will form part of the paper going to Corporate Board.
1.4: Address the variation in the experience of the wider social, economic and environmental determinants of health	1.4.1: Pilot a whole community approach in a local ward to tackling health inequalities, using data and engaging with local communities		Health Inequalities Task Force	Zoe Campbell / Mar-24 Catherine Greaves	Approach to be developed Evaluation to demonstrate impact	Mar-24											Q4 2022/23 update To be initiated following needs assessment - target date changed to reflect change in HINA target date
	1.4.4: Development of a health impact policy for planning to support healthy environments		Health Inequalities Task Force	Elisabeth Gowens Mar-24	Process developed Process implemented	Mar-24											A Healthy Planning Protocol has been drafted however needs further reviewing by relevant colleagues in the Council and a further assessment around potential training needed for key staff prior to implementation. Q3: Drafts shared with relevant colleagues across the Council and will be reviewed in Q4, ready to put implementation plan together Q4: hoping to work with OHID to deliver some tailored sessions to colleagues on the use of HIAs. Also now liaising with Health Scruitny on this work also. Aim to have protocol implemented by March 2024.
1.6: Ensure services and support are accessible to chose most in need through effective signposting, cargeted health education, promoting digital inclusion and in particular addressing sensory and communication needs. All in a way that empower communities to	1.6.1: Increase awareness and uptake of council support services for those most in need e.g. winter grant (placeholder)		Health Inequalities Task Force	April Peberdy/ ongoing Catherine Greaves	Services that are commissioned around council support from Autumn 2022 have a service specification with a clear health inequalities focus and a proportionate universalism approach.		n/a	n/a									Q4 2022/23 update: This has been achieved for the commissioning of PH servives but has not been rolled out across the Council
take ownership of their own	1.6.2: Develop Digital Inclusion Champions (specific actions around recruitment and numbers in place)	Assigned to MHAG	Mental Health Action Group	Adrian Barker	Number of champions in West Berkshire, Geographical areas covered, communities of interest	Top 5 most deprived wards covered											There is some work ongoing around digital literacy related to use of the NHS app but this project falls outside of the scope of the team's current role. They would be happy to be involved to support this and recommend speaking to Oxfordshire who are leading some positive work on this. Was started by Kamal, project didn't get off the ground. Catherine Marstill Digital Literacy Lead for BOB has been in touch with Adrian and Rachel. Adrian Barker initiated. Assign to MHAG.