

Network Management Works Programme 2023-24			
Ref	Type of Activity / Lead Team	Project/Activity/Location	Current Status (July 2023)
	Individual Projects named in the Capital Programme		
1	Projects	Robin Hood Roundabout, Newbury - major junction improvements	Design options being considered. Construction unlikely in current financial year.
2	Projects	Phoenix Court access Road, Newbury - New footway and highway improvements for housing development	Projected completion date August 2023.
3	Projects	Kings Road, Newbury - Modifications to existing roads in conjunction with new Link Road opening	Outline designs complete. Consultation to follow.
4	Projects	Station Road, Newbury - Highway and public realm improvements	Main works completed, but parking restrictions and EV Charge Points outstanding
5	Projects	The Street, Mortimer - Phase 3 footway improvements	With contractor. Estimated start date June 2023. Duration 3 weeks.
6	Projects	A4 Theale bypass, Theale - Road Noise Assessment	Estimated survey results June 2023.
7	ITS & Sustainable Travel	District wide - Installation of on-street EV charge points. Target rate of 40 per year.	First batch to be ordered following site assessments
8	ITS & Sustainable Travel	Newbury area - Variable Message Signs replacement and upgrade	Consultants commissioned to develop a strategy and programme
	Speed Limit Schemes		
1	Traffic & Road Safety	Argyle Road, Newbury (20mph) (September 2021 review)	Not started
2	Traffic & Road Safety	Meadow Way and Blossom Lane (20mph) and The Green (30mph), Theale (September 2021 review)	Not started
3	Traffic & Road Safety	Kirtons Farm Road, Burghfield, for Green Park Station, (30mph) (September 2021 review)	Not started
4	Traffic & Road Safety	Station Road, Compton (20mph speed limit) (deferred from 2017)	Not started
5	Traffic & Road Safety	Winterbourne - Village Gateway features and enhanced speed limit signage	Not started
6	Traffic & Road Safety	Upper Basildon - Gateway features and enhanced speed limit signage	Not started
7	Traffic & Road Safety	Lower Way, Thatcham (30mph) - correct a discrepancy in the legal order	Not started
	Local Safety/Accident Reduction Schemes		
1	Traffic & Road Safety	A338 Eddington Hill, Hungerford edge of carriageway markings	Not started
2	Traffic & Road Safety	Church Way/Moores Place, Hungerford - bollards on verge to prevent parking	Not started
3	Traffic & Road Safety	A329 Reading Road, Pangbourne - lighting improvements to Zebra Crossing	Order placed with contractor
4	Traffic & Road Safety	Carruthers Court, Newbury - Footway modification	Not started
5	Projects	The Croft, Hungerford - Footway extension	Not started
6	Projects	Mill Lane, Calcot - New pedestrian facilities	Design complete. Works ordered.
7	Projects	Footway re-grading by Lambourn Library	Design complete.
	Signing Improvements		
1	Traffic & Road Safety	Parking Restrictions Review(s) - implementation of revised signing following Parking TRO consultations	Reviews in progress but no schemes implemented on site so far in 2023-24.
2	Traffic & Road Safety	Vehicle Activated Signs - maintenance and servicing (approx. 10 sites, district wide)	In progress. Orders to be placed with contractor.
3	Traffic & Road Safety	School Flashing Signs - maintenance and servicing (approx. 10 sites, district wide)	In progress. Orders to be placed with contractor.
4	Traffic & Road Safety	Various Roads, Hungerford - "Unsuitable for HGV" signs	Not started
5	Traffic & Road Safety	Nalder Hill junction with A4 nr Stockcross - "Unsuitable for HGV" signs	Not started
6	Traffic & Road Safety	Long Lane/Sulham Lane, Tilehurst - Deer warning signs	Not started
7	Traffic & Road Safety	Thatcham Library, direction signs	Not started
8	Projects	London Road Industrial Estate, Newbury directional signage for new site name.	On hold pending instruction from Economic Development Team
9	Traffic & Road Safety	A4/Henwick Lane, Thatcham - new cycleway direction sign	Not started
10	Traffic & Road Safety	A339/Monks Lane roundabout - corrections to road markings.	Not started
11	Traffic & Road Safety	Pigeons Farm Road, Greenham - parking bay amendments	Design done. Order to be placed with contractor.
12	Traffic & Road Safety	Cross Lane (Clappers Farm), Beech Hill - "Road liable to flooding" warning signs	Not started
13	Traffic & Road Safety	Station Road, Woolhampton/Wasing, Road Brimpton - "Migratory toads" warning sign	Not started
	Traffic Signals and Systems Upgrades		
1	ITS & Sustainable Travel	Shaw Road / Kiln Road, Newbury - Pedestrian Crossing replacement	Design in progress
2	ITS & Sustainable Travel	Lower Way / Derwent Close, Thatcham - Pedestrian Crossing replacement	Design in progress
3	ITS & Sustainable Travel	A4 / Beansheaf roundabout, Calcot - Pedestrian Crossing replacement	Design commissioned.
4	ITS & Sustainable Travel	Western Avenue, Newbury - Pedestrian Crossing replacement	On hold due to being affected by a wider Active Travel project
	Active Travel Infrastructure		
1	Projects	A4 Crown Mead, Thatcham (footway & cycleway)	Re-design in progress.
2	Projects	B4000 Stockcross to A4 junction (footway & cycleway)	Awaiting comment on design from Active Travel England
3	ITS & Sustainable Travel	A339 and Victoria Park, Newbury - signing improvements	Design in progress
4	ITS & Sustainable Travel	Theale-Calcot - M4 footbridge replacement feasibility study (in preparation for a future funding bid)	Consultants commissioned.
5	ITS & Sustainable Travel	A4, Speen - preliminary design of pedestrian and cycle improvements (in preparation for a future funding bid)	Consultants commissioned.
6	ITS & Sustainable Travel	A4 Newbury, near Newbury Manor Hotel - Improvement of footway & cycleway	Preliminary design complete. Land negotiations in progress
7	Traffic & Road Safety	Lawrences Lane, Thatcham - prohibition of motor vehicles - further measures to ensure compliance	Options under consideration
8	Traffic & Road Safety	Deadmans Lane, Theale - prohibition of motor vehicles - Experimental Traffic Order, signing and physical measures	Not started

Network Management Works Programme 2023-24			
Ref	Type of Activity / Lead Team	Project/Activity/Location	Current Status (July 2023)
School Safety Improvements			
1	Traffic & Road Safety	Skilman Drive, Thatcham - School Streets project for Francis Bailey Primary School	Traffic order being drafted. Preparations being made to go live September 2023.
2	Traffic & Road Safety	Royal Ave, Tilehurst - new Zebra Crossing (Calcot School Streets follow up project)	Design in progress
3	Traffic & Road Safety	Purchase and commissioning of camera equipment to enable enforcement of School Streets restrictions.	Procurement in progress.
4	Traffic & Road Safety	Enborne Primary School - extension of Zig Zag markings	Not started
Public Transport Infrastructure			
1	Various	Development of Bus Priority measures identified in BSIP	Ongoing (in partnership with Transport Services Team)
2	Projects	Three Firs Roundabout, Burghfield Common - ease radius to enable buses to get past without mounting the kerb	Design complete. Common land and utility processes ongoing.
Rechargeable Works			
1	Traffic & Road Safety	Access Protection Markings (estimated 10 per year, in response to applications from residents)	None implemented to date this financial year
2	Traffic & Road Safety	Third party funded schemes, eg tourist direction signs (estimated 10 per year in response to applications)	Two applications approved this financial year to date.
3	ITS & Sustainable Travel	Third party damage to Traffic Signals Equipment (estimated 3 per year)	One incident to date this financial year
Miscellaneous Traffic Regulation Orders			
1	Traffic & Road Safety	Parking Restrictions Reviews and Traffic Order consultations (district wide)	Reviews in progress and legal orders being drafted.
2	Traffic & Road Safety	Various locations in Newbury and Hungerford - Parking bays for Electric Vehicle charging (experimental order)	In progress.
3	Traffic & Road Safety	Englefield Road, Theale - no right turn into primary school	Not started
4	Traffic & Road Safety	A339, Greenham - temporary no right turn to be made permanent	Not started
5	Traffic & Road Safety	Ash Lane, Burghfield - restrictions associated with reconstruction of the ford	Not started
6	Traffic & Road Safety	Nalder Hill, Stockcross - revoke obsolete 3t weight limit	Not started
7	Traffic & Road Safety	Oxford St, Eddington, Hungerford - correct a historical discrepancy with the TRO and signing	Not started
8	Traffic & Road Safety	Winkworth Lane, Aldermaston - correct a historical discrepancy with the TRO and signing	Not started
9	Traffic & Road Safety	A338 Service Road, Hungerford - remove redundant bus gate	Not started
Traffic Signal Maintenance			
1	ITS & Sustainable Travel	Quarterly Maintenance Charges x 4 and ongoing monitoring of faults and contractor performance	Ongoing. 24 faults attended and fixed during April.
2	ITS & Sustainable Travel	Chargeable Maintenance/Repair (estimated 12 repair and maintenance orders over the year)	No repairs invoiced to date this financial year
Road Safety: Speed Management			
1	Traffic & Road Safety	Speed Data Collection: "Black Cat" surveys - average of up to 15 sites per month	Ongoing. 10 surveys during May 17 since April.
2	Traffic & Road Safety	Speed Intervention Programme - Community Speed Watch	Ongoing. 5 operations during May 8 since April
3	Traffic & Road Safety	SID machine loans to Parish Councils - approx. 2-4 per month	Ongoing. 0 loan during May 1 loaned since April
4	Traffic & Road Safety	Maintenance and operation of Parish Speed Management online portal	Ongoing.
Road Safety: Events and Campaigns			
1	Traffic & Road Safety	Supporting National Road Safety campaigns, eg Drink Driving, Seatbelts, Mobile Phone	Ad-hoc participation in campaigns
2	Traffic & Road Safety	Targeted road user campaigns, eg Young Drivers, Older Drivers, Motorcyclists, Horse riders	Ad-hoc participation in campaigns
3	Traffic & Road Safety	Maintenance, operation and promotion of School Safety online learning resource	Ongoing.
Road Safety: School Crossing Patrols			
1	Traffic & Road Safety	Ongoing management of the School Crossing Patrol Service	Ongoing.
2	Traffic & Road Safety	School Crossing Patrol - Purchase of new equipment for operatives	Ad-hoc purchase of consumable items
3	Traffic & Road Safety	School Crossing Patrol - New Site Assessments (approx. 3 new assessments per year)	No new sites assessed in 2023-24 to date.
4	Traffic & Road Safety	School Crossing Patrol - Risk Assessments of existing Sites (approx. 6 assessments per year)	No risk assessments carried out in 2023-24 to date.
Road Safety: Cycle training			
1	Traffic & Road Safety	New instructor training sessions, risk assessment of sites and cycle training admin.	Ongoing.
2	Traffic & Road Safety	Child Cycle Training - arrange Bikeability courses for approx. 260 children per month via schools	Ongoing. 596 courses arranged since 1st May
3	Traffic & Road Safety	Adult and Family Cycle Training - arrange public Bikeability courses, approx 10 per month	Ongoing.
4	Traffic & Road Safety	Maintenance and operation of cycle training online portal	Ongoing.

Network Management Works Programme 2023-24			
Ref	Type of Activity / Lead Team	Project/Activity/Location	Current Status (July 2023)
	<u>Traffic Regulation Orders for Special Events on the Highway</u>		
1	Traffic & Road Safety	Section 16A of the Road Traffic Regulation Act 1984 Programmed Temporary Orders (estimated 5 per year)	Separate order for 27 Coronation parties. Routine orders processed as required.
2	Traffic & Road Safety	Section 21 of the Police Town Clauses Act 1847 (i.e. Street Parties) (estimated 3 per year)	None in 2023-24 to date.
	<u>Licencing</u>		
1	Traffic & Road Safety	Assessment and issuing of pavement licences for tables and chairs on the highway (cafes, pubs etc.)	Majority of licences renewed annually in September.
2	Traffic & Road Safety	Vehicle Operators Licences - check applications and make representations to the Traffic Commissioner as necessary	Applications checked monthly. No cases active with the Traffic Commissioner.
3	ITS & Sustainable Travel	Assessment of sites for cable ducts to enable residents to charge EV using their own electricity supply	New application process to be launched following product trials
	<u>Assessments, Reports and Feasibility Work</u>		
1	Traffic & Road Safety	Assessment and development of new School Streets projects	Potential sites for 2024-25 identified.
2	Traffic & Road Safety	Ongoing accident investigation and monitoring following receipt of monthly collision data.	Ongoing
3	Traffic & Road Safety	Home to School Transport Assessments (approx 5 assessments per year)	None in 2023-24 to date.
4	Traffic & Road Safety	Enborne Primary School - assessment of footway extension.	Not started
5	Traffic & Road Safety	Ermin St, Lambourn Woodlands - Speed and safety assessment	Not started
6	Traffic & Road Safety	Roads around Thatcham Park School - safety assessment	Not started
7	Traffic & Road Safety	Churchward Walk area, Calcot - verge parking areas	Not started
8	ITS & Sustainable Travel	Lower Way, Thatcham - review of cycleway	Not started
9	Traffic & Road Safety	Red Lane, Aldermaston - review of weight limit and sign locations	Not started
10	ITS & Sustainable Travel	Hambridge Road, Newbury - assessment of traffic signal crossing	Not started
11	Traffic & Road Safety	Bradfield and Bradfield Southend, safety assessment and accident investigation	Not started
12	Traffic & Road Safety	Dorking Way, Holybrook - review of existing calming	Not started
13	Traffic & Road Safety	Thatcham Town Centre - Signing review requested by Thatcham Town Council (to include signage to/from station)	Not started
14	ITS & Sustainable Travel	Ongoing development of Local Cycling and Walking Improvement Plan (LCWIP)	Ongoing
15	ITS & Sustainable Travel	Purley to Pangbourne Active Travel Route	Report complete. To be recirculated to ward members for comment.
16	ITS & Sustainable Travel	Hermitage area - Extensions to the Eling Way	Feasibility work complete. Design in progress but construction planned for 2024-25.
17	ITS & Sustainable Travel	A4 Western Avenue, Newbury - Stage 2 concept design (footway & cycleway)	Surveys commissioned / undertaken to inform concept design
18	ITS & Sustainable Travel	Old Bath Road, Newbury - concept design (cycle improvements)	Surveys commissioned / undertaken, concept design in development
19	Projects	A339 near Howard Close, Newbury - Road Noise Assessment	Surveys commissioned. Results due June 2023.
20	ITS & Sustainable Travel	Upgrade the Traffic CCTV System	Not started
21	Traffic & Road Safety	Controlled Crossing Assessment - Chapel Hill, Tilehurst	Not started
22	Traffic & Road Safety	Lambourn and Eastbury Speed Limit Reduction Assessments	Not started
	<u>High Priority Reactive Work</u>		
1	Various	Produce reports in response to petitions.	4 responses in progress.
2	Various	Produce reports in response to Council motions	One response in progress.
	<u>Day to Day Reactive Work</u>		
1	All teams	Stakeholder correspondence, complaints and Freedom of Information Requests	Ongoing "business as usual"
2	All teams	Responses to stakeholders using the WDM and ELM systems	Ongoing "business as usual"