
Overall Estimated Project Costs Table  

Element 

ALS Proposal                     

10/05/21                   (GIFA 

281 SQM) 

Cost Certainty                                                     

22/10/21                                

(GIFA 387 SQM)

Construction of the 3G Pitch Works 885,300£                                1,221,967£                          

Additional 3G Pitch items -£                                             88,505£                               
Surfacing Standards Works Sub-total (Excl. VAT) 885,300£                                1,310,472£                          

External Signage -£                                             18,000£                               

Kitchen Servery / Fit Out -£                                             -£                                          

External Works / Car Park 155,000£                                -£                                          

Construction of the Community Pavilion Building 650,000£                                -£                                          

Construction of the Community Pavilion Building with internal signage, car park/external areas, kitchen servery fit out, and BREEAM building costs -£                                             1,602,824£                          

Architect Fees 43,920£                                  74,968£                               

BREEAM Fees -£                                             73,384£                               

Phoenix and Professional Services Sub Total (Excl. VAT) 848,920£                                1,769,176£                          

Additional Below the line Items Sub Total (Excl. VAT) -£                                             32,356£                               

Sub Total (Construction and Below the Line Items) (Excl. VAT) -£                                             1,801,532£                          

Miscellaneous FFE (E.G Furniture) 10,000£                                  10,000£                               

Other Football Equipment -£                                             2,000£                                  

Principal Designer Fee 10,000£                                  12,000£                               

Savernake Property Services ( Project Management Fees) 34,000£                                  57,742£                               

ALS Delivery Fee 29,500£                                  45,820£                               

Planning Application Fees -£                                        

UK Leisure Framework Access Fee 14,900£                                  15,554£                               

Client Contingency @3% 54,979£                                  96,683£                               

Other Items Sub total (Excl. VAT) 153,379£                                239,799£                             
Total Project Cost (Excluding VAT) 1,887,599£                            3,351,803£                          

Total Project Cost Less the Phoenix Below the Line Items (Excluding VAT) 3,319,447£                          

Included in the 

overall project 

costs table

 Not Included in 

the overall 

project costs 

table  

Intruder alarm 1 nr 5,500.00£                  5,500£                   

CCTV 1 nr 4,400.00£                  4,400£                   

New pathway to be built alongside the car park to the rugby pitches in a flat non slip material, 1.2m wide , shuttering edge boards. 183.6 m2 90.00£                       16,524£              

Pedestrian gates to car park and existing fence to new pathway 2 nr 1,100.00£                  2,200£                   

Continuation of maintenance fence 1 item 800.00£                     800£                      

Planting of Queen's Canopy sapling tree's at 1.25m 50mm girth - saplings every m2, plant and protect 1200 m2 34.00£                       40,800£              

Orchard planting (planting only) 1500 m2 12.00£                       18,000£              

Provide and maintain woodland area's  (1 year) 1 item 9,250.00£                  9,250£                

Build in landscape bee bank planting and habituated area's (bee bank and planting only) 1 item 4,500.00£                  4,500£                   

Temporary Hi-Vis mesh - protective barrier 46 lm 16.00£                       736£                      

Clearing vegetation 80 m2 20.00£                       1,600£                   

Removal of existing trees 5 nr 800.00£                     4,000£                   

Hedgerow planting as per mark up (planting only) 1 item 8,800.00£                  8,800£                   

Total 117,110£                   32,536£                 84,574£              

Below Line Costs that are depicted within Phoenix Property Services Rev.4 Cost Certainty Cost Plan.  


